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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.

¢ Funding for this project depends on passage of the 2012/2013 fiscal year Budget Act. See Section 4,
"Beginning of Work, Time of Completion and Liquidated Damages," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.

AI0A
Al10B
A10C
A10D
A20A
A20B
A20C
A20D
A24A
A24D
A24E
RSPTIA
RSPTI1B
RSP T2
T3
NSPT3A
T10

T12

T13

T14

T15

T16

T17

RS1

RS2

RS4

S93

S94

S95

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Words

Pavement Markings — Words and Crosswalks

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Lane Closure on Two Lane Conventional Highways
Traffic Control System for Ramp Closure

Traffic Control System for Moving Lane Closure on Multilane Highways
Traffic Control System for Moving Lane Closure on Multilane Highways
Traffic Control System for Moving Lane Closure on Two Lane Highways
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape
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NOTICE TO BIDDERS

Bids open Tuesday, April 3, 2012

Dated March 12, 2012

General work description: Open Graded Bonded Wearing Course

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN MENDOCINO
COUNTY NEAR LEGGET FROM 0.1 MILE SOUTH OF RATTLESNAKE CREEK BRIDGE NO. 10-0027 TO
CUMMINGS ROAD UNDERCROSSING.

District-County-Route-Post Mile: 01-Men-101-81.4/R84.7

Contract No. 01-0A7004

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The UDBE Contract goal is 8 percent.

Federal-aid project no.:
ACNH-Q101(215)E

Bids must be on a unit price basis.

Complete the work within 35 working days.

The estimated cost of the project is $1,070,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or

from the Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D01
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
5 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 4
6 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 2,940
7 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 510
8 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 1,470
9 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
10 390151 ASPHALTIC EMULSION MEMBRANE (BONDED TON 140
WEARING COURSE)
11 390158 HOT MIX ASPHALT (BONDED WEARING COURSE- | TON 6,110
OPEN GRADED)
12 022755 SHOULDER RUMBLE STRIP STA 350
13 022756 CENTERLINE RUMBLE STRIP STA 350
14 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 109,000
15 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 1,470
16 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 510
17 840523 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 320
12-3)
18 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 38,500
36-12)
19 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 200
17-7)
20 850122 PAVEMENT MARKER (RETROREFLECTIVE- EA 2,380

RECESSED)

Contract No. 01-0A7004
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS

SYSTEM ELEMENTS DURING CONSTRUCTION

LUMP SUM

Contract No. 01-0A7004
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49
CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a
goal for Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of
DBE and is a member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

b e

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.

Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and
suppliers.

Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts
to meet this goal.

It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of
DBEs certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the
Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.
60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

Contract No. 01-0A7004
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UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE
Commitment form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid
opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the
Department requests you to submit a UDBE Commitment form, submit the completed form within 4 business days
of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include
confirmation with the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that
the UDBE is participating in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the
UDBE Commitment form, you must also submit good faith efforts documentation within the specified time to
protect your eligibility for award of the contract in the event the Department finds that the UDBE goal has not been
met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Ttems of work you have made available to UDBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate UDBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items
of work offered. Describe the methods used for following up initial solicitations to determine with
certainty if the UDBEs were interested, and the dates of the follow-up. Attach supporting documents such
as copies of letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other
evidence of solicitation. You are reminded to solicit certified UDBEs through all reasonable and available
means and provide sufficient time to allow UDBEs to respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name,
address, and telephone number of each UDBE that provided a quote and their price quote. If the firm
selected for the item is not a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach
copies of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the UDBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

Contract No. 01-0A7004
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The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the UDBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Within 10 days after contract approval or within 5 business days after the 2012/2013 fiscal year Budget Act
becomes law, whichever is later, submit a request for authorization to begin work at the job site. The request must
include:

1. Baseline Progress Schedule (Critical Path Method)
2. Date you plan to begin work

The Department does not allow modifications to the request after it is authorized.
The Department will notify you when the 2012/2013 fiscal year Budget Act becomes law.
Do not start work before July 1, 2012 unless:

1. Funds become available in the 2011/2012 fiscal year Budget Act
2. The Engineer and you agree on a start date after Contract approval

If the 2012/2013 fiscal year Budget Act does not become law by August 1, 2012 and no work on the contract
has been performed, you may elect to terminate the contract at no cost to the State. This election to terminate will
not prejudice your performance and payment securities or your rights to participate in future bidding for the project.
If you elect to terminate the contract as provided, you must submit notification of the termination by U.S. Postal
Service certified mail with return receipt and certificate of mailing to:

MSC 43

OFFICE ENGINEER

DEPARTMENT OF TRANSPORTATION
1727 30™ ST

SACRAMENTO CA 95816-7005

The notification must be postmarked before the effective date the 2012/2013 fiscal year Budget Act becomes
law.

Except for measuring controlling field dimensions and locating utilities, do not begin work at the job site until
your Water Pollution Control Program (WPCP) is received and approved and the following submittals are received:

1. Notice of Materials to be Used
2. Contingency plan for reopening closures to public traffic

Contract No. 01-0A7004
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If you obtain approvals for the required submittals, you may begin work on the authorized date. The authorized
date is the 1st working day. If you fail to submit a request for authorization to begin work, the 1st working day will
be the 15th day after contract approval or the 5th business day after the 2012/2013 fiscal year Budget Act becomes
law, whichever is later.

Complete the work before the earlier of:

1. Thirty-five working days after the 1st working day
2. October 15, 2012

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a
substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you
in writing of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted
work, the subcontractor must notify you in writing of the certification date. Submit the notifications. On contract
work completion, complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit
the form within 90 days of contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises
(DBE), First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF UDBEs

UDBEs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form
specified under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for
convenience and perform the work with your own forces or obtain materials from other sources without prior written
authorization from the Department.
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The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.
You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet
your bond requirements.

3. Work requires a contractors license and listed UDBE does not have a valid license under Contractors

License Law.

Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

Nk

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE
subcontractor to substitute for the original UDBE. The substitute UDBE must perform at least the same amount of
work as the original UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.
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ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
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Tack Coat
The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2.  Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.
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The Engineer calculates each payment adjustment as follows:
PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmbh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05] xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95] xIbx [I + (T /100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098_list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Contract No. 01-0A7004
12



Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls @dot.ca.gov
3 district3.payrolls @dot.ca.gov
4 district4.payrolls @dot.ca.gov
5 district5.payrolls @dot.ca.gov
6 district6.payrolls @dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls @dot.ca.gov
9 district9.payrolls @dot.ca.gov
10 district10.payrolls @dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district]12.payrolls @dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

e

e

6.1.  Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS
No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.
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5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the North Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and
9-1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x4"), 911 (4" x 4") and C8OFH

Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

AN
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Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE

o =

e e

Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Pexco LLC, Halftrack model 25, 26 and 35

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL

Nk W=

NNk W=

10.

11.

Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, "Series 100", "Deltaline TWR"

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series

3M Series 620 "CR", Series 780 and Series 710

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
Trelleborg Industries, RB-140

(Black Tape: for use only on Hot mix asphalt surfaces)
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Preformed Thermoplastic (Heated in place)
Flint Trading Inc., "Hot Tape"

. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

o =

Ceramic Surfacing Laminate, 6'' x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

N LD =

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base
Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

S0P R WD~

Surface Mount Type, 48-inch

1. Bent Manufacturing Company, Masterflex Model MFEX 180-48

2. Carsonite, "Channelizer"

3. FlexStake, Models 704, 754 TM, and EB4

4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
5. Three D Traffic Works "Channelflex" ID No. 522248W

6. Flexible Marker Support, Flexistiff Model C-9484

7. Safe-Hit, SH 248 SMR

CHANNELIZERS

Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

© 00 N oL R L
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Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

Nounk»wh =

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

OBJECT MARKERS

e e
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Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701 KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AN e

b e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"
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METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10"), I-Flex

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide” Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100

New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

Glasforms, Hiway-Flex, GR-27-00 "(approved 9-27-10)

RN B LD~

Barrier, Guardrail Visibility Enhancement
1. UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

PRNAN B DD

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

e
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Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type I1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk wh =

Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

R Y

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

N —

SECTION 8-2. BLANK
SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Notify the Engineer not less than 15 days before the anticipated start of work which reduces the width of the
traveled way to less than 16 feet.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions and to the stage construction sheets of the plans.
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Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

A

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts
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If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3. When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

3. Show the locations and types of water pollution control practices that will be used for:

3.1.  Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2.  Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities

4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract
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Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2.  Water pollution control practices associated with each construction phase will be implemented
6.3.  Soil stabilization and sediment control practices for disturbed soil areas will be implemented

7. Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

1. Changes in work activities could affect the discharge of pollutants

2. Water pollution control practices are added by Contract Change Order

3. Water pollution control practices are added at your discretion

4. Changes in the quantity of disturbed soil are substantial

5. Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved

6. Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

e e

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1.
2.
3.

Existing employees within 5 business days of obtaining WPCP approval
New employees within 5 business days of receiving the training
A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit
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Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1. Temporary soil stabilization

1.2.2.  Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5.  Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2.  Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications

A QSP must:

1.

2.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
Be certified for at least one of the following:

2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.

2.2, Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

Have completed SWRCB approved QSP training and passed the QSP exam
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A QSD must:

1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:
2.1.  California registered civil engineer
2.2.  California registered professional geologist or engineering geologist
2.3. California licensed landscape architect
2.4. Professional hydrologist registered through the American Institute of Hydrology
2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.
2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)
3. Have completed SWRCB approved QSD training and passed the QSD exam
Responsibilities
The WPC manager must:
1. Be responsible for water pollution control work
. Be the primary contact for water pollution control work
3. Oversee:
3.1. Maintenance of water pollution control practices
3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring
3.4. BMP status reports
4. Oversee and enforce hazardous waste management practices including spill prevention and control
measures
5. Have authority to mobilize crews to make immediate repairs to water pollution control practices
6. Ensure that all employees have current water pollution control training
7. Implement the approved WPCP
8.  Amend the WPCP if required
9. Be at the job site within 2 hours of being contacted
10. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution
MATERIALS
Not Used
CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1.

3.

1 or more acres of soil disturbance on projects without an Erosivity Waiver

More than 5 acres of soil disturbance on projects with an Erosivity Waiver

Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver
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Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard

Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution
2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1. Inspections of water pollution control practices identified in WPCP:

1.1.
1.2.
1.3.
1.4.

Before a forecasted storm event

After a qualifying rain event that produces site runoff
At 24-hour intervals during extended storm events
On a predetermined schedule of at least once a week

2. Daily inspections of:

2.1.
2.2.
2.3.

Storage areas for hazardous materials and waste
Hazardous waste disposal and transporting activities
Hazardous material delivery and storage activities

3. Inspections of:

3.1.

3.2.

3.3.

34.

Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.
Demolition sites within 50 feet of storm drain systems and receiving waters daily.
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3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1.  Daily if concrete work occurs daily
3.6.2.  Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:

3.7.1. Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8. Dewatering work:

3.8.1. Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.
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Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.
The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

hd

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2. Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills
Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled

by a Ist responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

b e
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Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1.

Contain the spread of the spill.

On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

e e
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:
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Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.
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Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:
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Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1.
2.

Covered with a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1.
2.

Placed on pallets
Covered with impermeable material
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Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

XA R LD~

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii)) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Opversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.
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Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management

facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.
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Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Contract No. 01-0A7004
33



Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name
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Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawecutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.
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Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.
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You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick
brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.
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You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

1. Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.
Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could
impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily
sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this
project during progress of the work on this contract. The following table lists contracts anticipated to be in progress
during this contract.

Contract No. Co-Rte-PM Location Type of Work
01-477704 MEN-101- Near Leggett Wall Construction and Slope Repair
82.0/R84.0 g8 pe 1ep

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.
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If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.
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Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number

Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.07 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder or ramp within a single traffic
control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are:

Event Event Date* Special Days
Redwood Run and Music Festival Second weekend in June Friday through Monday
Reggae on the River Festival Third weekend in July Thursday through Monday
Reggae Rising Festival First weekend in August Thursday through Monday
Kate Wolfe Festival Last weekend in June Friday through Monday

*The Contractor shall verify the actual dates for these events.

Not more than one separate stationary lane closures will be allowed in each direction of travel at one time.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of an entrance
ramp or exit ramp for 1 business day.

The SC6-3(CA) signs shall be installed at least 7 days before closing the ramp, but not more than 15 days
before the ramp closure. The Contractor shall notify the Engineer at least 2 business days before installing the SC6-
3(CA) signs.

Accurate information shall be maintained on the SC6-3(CA) signs. The SC6-3(CA) signs, when no longer
required, shall be immediately covered or removed.
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Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work occurs or when work vehicles or equipment are within 6 feet of a traffic lane to perform active
construction, the shoulder area shall be closed as shown on the plans.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the SC6-3(CA) signs
shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
XX XX
SD
XX
H
XX XX
SD
XX
H
XX XX XX
SD
XX
H
XX XX
SD
XX
H
XX XX
H
XX XX
H
XX XX XX
SD
XX
Legends:
Refer to lane closure charts
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day

Contract No. 01-0A7004
42




Chart No. 1
Freeway Lane Requirements

County:Mendocino Route/Direction: 101 NB/SB PM:81.5/R84.7

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays Lfrfr|rprjefrfrfrypryeferf{rjprjrjerfrfrjyryprjefr|{r|1
Fridays (1|1 fr{rfrjrfrjrfrj1frj1
Saturdays
Sundays {1111

Legend:

1 Provide at least one 14 foot through freeway lane open in direction of travel. The maximum length of a
traffic control closure is one mile.

No closures allowed.

REMARKS:
See ''Lane Closure Restriction for Designated Legal Holidays and Special Days'' table in Maintain Traffic
of these special provisions for additional closure restrictions

The full width of the traveled way shall be open for use by public traffic when construction operations are
not actively in progress

Chart No. 2
Complete Ramp Closure Hours/Ramp Lane Requirements
County:Mendocino Route/Direction: 101 NB/SB PM: R84.6

Closure Limits: SB Onramp from Route 271 and SB Offramp to Route 271

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays c|clc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|c|c|c
Fridays c|clci|clcic|cicici|c|c|c|c|c|c
Saturdays
Sundays c|c|c|cic

Legend:

C | Ramp may be closed completely

| No ramp closures allowed.

REMARKS:
See '"Lane Closure Restriction for Designated Legal Holidays and Special Days'' table in Maintain Traffic
of these special provisions for additional closure restrictions.

The full width of the traveled way shall be open for use by public traffic when construction operations are
not actively in progress.
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Chart No. 3
Conventional Highway Lane Requirements

County: Mendocino

Route/Direction: 101 NB/SB

PM: 81.4/81.5

FROM HOUR TO HOUR

241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays R{R|R|R|R[R[R|R|R|R[R[R|[R|R|R|[R[R|R|R|R|R[R[R|R
Fridays R|R|R|R|R|R|R[R|R[R|R[R|R[R|R
Saturdays
Sundays R[R[R|R|R

Legend:

| No closures allowed.

R | Provide at least one 14 foot through traffic lane for use by both directions of travel (Reversing Control).
The maximum length of a traffic control closure is 1,000 feet.

REMARKS:

not actively in progress

See '"Lane Closure Restriction for Designated Legal Holidays and Special Days'' table in Maintain Traffic
of these special provisions for additional closure restrictions

The full width of the traveled way shall be open for use by public traffic when construction operations are
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10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section §-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.09 IMPACT ATTENUATOR VEHICLE
GENERAL

Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when
placing and removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway
Research Program 350:

1.
2.

Test level 3 for pre-construction posted speed limit of 50 mph or more
Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1.

3.

Support truck
Trailer-mounted operation
Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck

with a deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight
of the support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel
tank mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1.

3.
4.
5

Have standard brake lights, taillights, sidelights, and turn signals

Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of
alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at
45 degrees

Have a Type II flashing arrow sign

Have a flashing or rotating amber light

Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing
components of a traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating
in arrow mode during this activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact
attenuator vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon
impact by an errant vehicle.
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Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact
during work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum
price paid for traffic control system, and no additional compensation will be allowed therefor.

10-1.10 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the
traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled
way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be
stored at selected central locations designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved
in placing, maintaining or removing the components when operated within a stationary type lane closure shall only
display the caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in
motion. The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing,
maintaining and removing of components of a traffic control system and shall be in place before a lane closure
requiring the sign's use is completed.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control
System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones
shown along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in
the work area. The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

The Contractor shall provide a transport vehicle for escorting bicyclists through the traffic control system. A
portable changeable message sign shall be provided in advance of the traffic control system in each direction of
travel to advise bicyclists to prepare to stop in a designated area to receive instructions from a designated flagger.
Wording on the portable changeable message signs shall be approved by the Engineer.

Full compensation for providing a transport vehicle for escorting bicyclists through the traffic control system is
included in the lump sum price paid for traffic control system. Compensation for designated flaggers shall be as
provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications. Compensation for portable
changeable message signs to advise bicyclists is provided under "Portable Changeable Message Signs" of these
special provisions.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the
caution display mode when used on 2-lane highways. Changeable message signs used in moving lane closure
operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted. The full operation height of the bottom of the sign
may be less than 7 feet above the ground, but should be as high as practicable.
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Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in
1/2 inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at
all points for proper impact performance." A TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMAs in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor (except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the
work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the
components of the traffic control system and for furnishing and operating the pilot car, (including driver, radios,
other equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer. Flagging costs will be paid for as provided in Section 12-2.02,
"Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work, and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.11 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.
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GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall
be in place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be
provided for traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline
delineation shall be provided for traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement
delineation shall be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape
temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation
shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary
pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement
delineation or permanent pavement delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is
applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer
required for the direction of public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of
14 days. Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent
pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided
by the Contractor at no additional cost to the Department. The additional temporary pavement delineation to be
provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the
option of the Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation
will not be included in the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided
shall be temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term
day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary pavement markers shall be placed in conformance
with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the
manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the
markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed
on longitudinal intervals of not more than 24 feet.

Where "no passing” centerline pavement delineation is obliterated, the following "no passing" zone signing
shall be installed before opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed
from 1,000 feet to 2,000 feet in advance of "no passing” zones. R4-1 (DO NOT PASS) signs shall be installed at the
beginning and at every 2,000-foot interval within "no passing" zones. For continuous zones longer than 2 miles,
W7-3a or W71(CA) (NEXT MILES) signs shall be installed beneath the W20-1 signs installed in advance of
"no passing" zones. R4-2 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact
location of "no passing”" zone signing will be as determined by the Engineer and shall be maintained in place until
permanent "no passing” centerline pavement delineation has been applied. The signing for "no passing" zones shall
be removed when no longer required for the direction of public traffic. The signing for "no passing" zones shall
conform to the provisions in "Construction Area Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for
these areas when required shall be considered as included in the contract prices paid for the items of work that
obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, maintaining, and removing signing specified for "no passing" zones
shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.
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TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to
be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor,
either solid 4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable
delineators or channelizers placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch
wide traffic stripe will not be required, painted traffic stripe may be used.

Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction
grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's
recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation
shall be determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement
delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or
delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in
color. Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement
markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to
place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface
mount types (36 inch) listed in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be
considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement
delineation and no separate payment will be made therefor. The quantity of channelizers used as temporary edgeline
delineation will not be included in the quantity of channelizer (surface mounted) to be paid for.

10-1.12 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.
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CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

Start displaying the message on portable changeable message sign 15 minutes before closing the lane. One of
the messages shall read "WATCH FOR BIKES".

Place portable changeable message sign in advance of the first warning sign for:

Each stationary lane closure
Each off-ramp closure
Each on-ramp closure
Each shoulder closure

B L=

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

10-1.13 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL. 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786
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3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.14 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

EARTH MATERIAL CONTAINING LEAD
General

This work includes handling earth material containing lead under the Standard Specifications and these special
provisions.

Submittals
Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Project Conditions

Lead is present in earth material within the project limits at average concentrations below 1,000 mg/kg total
lead and below 5 mg/1 soluble lead. Earth material within the project limits:

1. Is not a hazardous waste
2. Does not require disposal at a permitted landfill or solid waste disposal facility
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Lead is typically found within the top 2 feet of material in unpaved areas of the highway. Reuse all excavated
earth material within the project limits.

Construction

Handle earth material containing lead under all applicable laws, rules, and regulations, including those of the
following agencies:

1. Cal/OSHA
. CA Regional Water Quality Control Board, North Coast Region
3. CA Department of Toxic Substances Control

Measurement and Payment

Full compensation for handling earth material containing lead is included in the contract lump sum price paid
for Construction Area Signs, and no additional compensation will be allowed therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be
considered as included in the contract price paid per ton for hot mix asphalt (bonded wearing course-open graded)
and no separate payment will be made therefor.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—
hazardous waste residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L
soluble lead. This waste residue does not contain heavy metals in concentrations that exceed thresholds established
by the Health and Safety Code and 22 CA Code of Regs and is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.

RESIDUE CONTAINING LEAD FROM PAINT AND THERMOPLASTIC

Residue from cold planing contains lead from paint and thermoplastic. The average lead concentrations are less
than 1,000 mg/kg total lead and 5 mg/L soluble lead. This residue:

1. Is a nonhazardous waste
Does not contain heavy metals in concentrations that exceed thresholds established by the Health and
Safety Code and 22 CA Code of Regs

3. Is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC § 6901 et
seq.

4. Is generated by cold planing as shown on plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.
Payment for handling, removal, and disposal of cold planing residue that is a nonhazardous waste is included in
the payment for the type of removal work involved.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities so that not more than 7 days elapses between the time the pavement is cold
planed and the HMA is placed.
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MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply
with "Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is
wider than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do
not cold plane until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head
and:

2.1. If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must
be used in activating the sensor.

2.2. If referencing from existing pavement, the cold planing machine must be controlled by a self-
contained grade reference system. The system must be used at or near the centerline of the roadway.
On the adjacent pass with the cold planing machine, a joint matching shoe may be used.

3. Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a
neat and uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when
measured with a 12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must
not vary more than 0.03 foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before
opening to traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 200:1 (Horizontal: Vertical) or flatter
to the level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.
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MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including constructing, maintaining, removing
temporary HMA tapers if applicable, as specified in the Standard Specifications and these special provisions and as
directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in
areas of cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no
separate payment will be made therefor.

10-1.15 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E,
"Aggregate," of the Standard Specifications.

3.  Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for
1/2-inch aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the
Standard Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
2. Compacted firmly
3. Without depressions, humps, and irregularities

PAYMENT

The work involved in furnishing, placing and removing minor hot mix asphalt concrete is included in the
contract item price paid per square yard for cold plane asphalt concrete pavement.

10-1.16 RUMBLE STRIP
GENERAL
Summary

This work includes constructing rumble strips in the top layer of hot mix asphalt surfacing by ground-in
methods.

CONSTRUCTION

Select the method and equipment for constructing ground-in indentations.

Do not construct rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. The grinding equipment must be equipped
with a sighting device enabling the operator to maintain the rumble strip alignment.

Indentations must comply with the specified dimensions within 0.06 inch in depth and 10 percent in length and
width.

The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within
specified tolerances. Ground surface areas must be neat and uniform in appearance.
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The grinding equipment must be equipped with a vacuum attachment to remove residue from the roadbed.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

On ground areas, apply fog seal coat under Section 37-1, "Seal Coats," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract item for rumble strip as designated in the Engineer's Estimate is measured by the station along the
length of the rumble strips without deductions for gaps between indentations.

The contract price paid per station for rumble strip as designated in the Engineer's Estimate includes full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in constructing rumble strip complete in place including furnishing and applying fog seal coat to the actual
ground areas, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.17 LIQUID ANTISTRIP TREATMENT
GENERAL
Summary

This work includes treating asphalt binder with liquid antistrip (LAS) treatment to bond the asphalt binder to
aggregate in hot mix asphalt (HMA).

Submittals

For LAS, submit with the proposed job mix formula (JMF) submittal under Section 39, "Hot Mix Asphalt," of
the Standard Specifications:

1. Materials Safety Data Sheet (MSDS)
2. One 1-pint sample
3. Infrared analysis including copy of absorption spectra

Submit a certified copy of test results and a MSDS for each LAS lot.
Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each LAS shipment. With each certificate also submit:

1. Your signature and printed name
2. Shipment number

3. Material type

4. Material specific gravity

5. Refinery

6. Consignee

7. Destination

8. Quantity

9. Contact or purchase order number
10. Shipment Date

Submit proportions for LAS as part of the JMF submittal specified in Section 39-1.03, "Hot Mix Asphalt Mix
Design Requirements," of the Standard Specifications. If you change the brand or type of LAS, submit a new JMF.

For each job site delivery of LAS, submit one 1/2-pint sample to the Transportation Laboratory. Submit
shipping documents to the Engineer. Label each LAS sampling container with:

LAS type
Application rate
Sample date
Contract number

e e
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At the end of each day's production shift, submit production data in electronic and printed media. Present data
on electronic media in tab delimited format. Use line feed carriage return with one separate record per line for each
production data set. Allow sufficient fields for the specified data. Include data titles at least once per report. For
each mixing operation type, submit in order:

1. Batch Mixing:

1.1.  Production date

1.2.  Time of batch completion

1.3.  Mix size and type

1.4. Each ingredient's weight

1.5.  Asphalt binder content as percentage of dry aggregate weight
1.6. LAS content as percentage of asphalt binder weight

2. Continuous Mixing:

2.1.  Production date

2.2.  Data capture time

2.3.  Mix size and type

2.4.  Flow rate of wet aggregate collected directly from the aggregate weigh belt
2.5. Aggregate moisture content as percentage of dry aggregate weight

2.6. Flow rate of asphalt binder collected from the asphalt binder meter

2.7. Flow rate of LAS collected from the LAS meter

2.8.  Asphalt binder content as percentage of dry aggregate weight calculated from:

2.8.1.  Aggregate weigh belt output
2.8.2.  Aggregate moisture input
2.8.3.  Asphalt binder meter output

2.9. LAS content as percentage of asphalt binder weight calculated from:

2.9.1.  Asphalt binder meter output
2.9.2.  LAS meter output

Quality Control and Assurance

For continuous mixing and batch mixing operations, sample asphalt binder before adding LAS. For continuous
mixing operations, sample combined asphalt binder and LAS after the static mixer.
The Engineer orders proportioning operations stopped for any of the following if you:

Do not submit data

Submit incomplete, untimely, or incorrectly formatted data

Do not take corrective actions

Take late or unsuccessful corrective actions

Do not stop production when proportioning tolerances are exceeded
Use malfunctioning or failed proportioning devices

AR e

If you stop production, notify the Engineer of any corrective actions taken before resuming.

MATERIALS

LAS-treated asphalt binder must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.
LAS does not substitute for asphalt binder.

LAS total amine value must be 325 minimum when tested under ASTM D 2074.

Use only 1 LAS type or brand at a time. Do not mix LAS types or brands.

Store and mix LAS under the manufacturer's recommendations.
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CONSTRUCTION

LAS must be between 0.5 and 1.0 percent by weight of asphalt binder.

If 3 consecutive sets of recorded production data show actual delivered LAS weight is more than +1 percent of
the approved mix design LAS weight, stop production and take corrective action.

If a set of recorded production data shows actual delivered LAS weight is more than +2 percent of the approved
mix design LAS weight, stop production. If the LAS weight exceeds 1.2 percent of the asphalt binder weight, do
not use the HMA represented by that data.

The continuous mixing plant controller proportioning the HMA must produce a production data log. The log
consists of a series of data sets captured at 10-minute intervals throughout daily production. The data must be a
production activity register and not a summation. The material represented by the data is the amount produced 5
minutes before and 5 minutes after the capture time. For the duration of the contract, collected data must be stored
by the plant controller or a computer's memory at the plant.

MEASUREMENT AND PAYMENT

Full compensation for LAS is included in the contract price paid per ton for HMA as designated in the
Engineer's Estimate and no separate payment will be made therefor.

10-1.18 BONDED WEARING COURSE - OPEN GRADED
GENERAL
Summary

This work includes producing and placing bonded wearing course. Bonded wearing course consists of open
graded and polymer modified hot mix asphalt (HMA) placed over a membrane of polymer modified asphaltic
emulsion in a single pass with an integrated paving machine.

Comply with the specifications for open graded friction course (OGFC) under Section 39, "Hot Mix Asphalt,"
of the Standard Specifications. Use the Standard construction process.

Submittals
With the job mix formula (JEM) submittal, submit results for the following additional quality characteristics:

Aggregate Quality
Quality Characteristic Test Method Requirement
Coarse durability (min) CT 229 40
Fine durability (min) CT 229 40

Note:
Before Lime treatment, if required

With the job mix formula (JMF) submittal, submit target residual rate for asphaltic emulsion membrane.

With the first delivery of asphaltic emulsion, submit test results for asphaltic emulsion properties performed by
an AASHTO-accredited laboratory.

Within 3 business days following the first delivery, submit test results for asphaltic emulsion properties
performed on a sample taken from the asphaltic emulsion delivered. Test results must be from an AASHTO
accredited laboratory. Test results must comply with the table "Asphaltic Emulsion Membrane."

Within 1 business day of each job site delivery of asphaltic emulsion, submit to the Transportation Laboratory a
2-quart sample and a Certificate of Compliance in compliance with Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications. Ship each sample so that it is received at the Transportation Laboratory within 48 hours
of sampling. Label each asphaltic emulsion sampling container with:

Emulsion producer and location
Asphaltic emulsion type
Percent of water

Sampling location and date
Contract number

Resident Engineer

A S

Each day bonded wearing course is placed, submit the residual and application rate for asphaltic emulsion
membrane.
During production, submit certified volume or weight slips for the materials supplied.
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Quality Control and Assurance

Do not test HMA-O for tensile strength ratio.
Sample HMA-O from either a truck or the material transfer device (MTV) hopper.
Perform sampling and testing at the specified frequency for the following additional quality characteristic:

Minimum Quality Control

Minimum
Sampling
Quality Test and Testing
Characteristic Method Frequency Specification Sampling Location
Asphaltic emulsion Various At least Specified in "Materials" Delivery Truck
p ASTM D once per Submitted target application rate + 0.02 QC Plan
membrane . L
2995 paving day gallons per square yard At the job site

The Engineer samples and tests for the following additional quality characteristic for acceptance:

Acceptance
Quality Characteristic Test Method Specification Sampling Location
Various Specified in "Materials" Delivery truck

Asphaltic emulsion

membrane ASTM D 2995 Submitted target application rate

+ 0.02 gallons per square yard At the job site

Sample asphaltic emulsion under AASHTO T 40. For each job site delivery of asphaltic emulsion, take a 2-
quart sample in the presence of the Engineer. Take samples from the delivery truck mid-load from a sampling tap or
thief. If the sample is taken from the tap, draw and discard 4 quarts before sampling.

If you unload asphalt binder or asphaltic emulsion into bulk storage tanks, do not use material from the tanks
until you submit test results for a sample taken from the bulk storage tank performed by an AASHTO accredited
laboratory.

MATERIALS
Asphaltic Emulsion Membrane
Asphaltic emulsion membrane must comply with:

Asphaltic Emulsion Membrane

Specification
Properties Test Method Min. Max.
Saybolt-Furol viscosity, at 25 °C, s AASHTO T59 20 100
Sieve test on original emulsion (at time - 0.05
of delivery), %
24-hour storage stability (see note), % - 1
Residue by evaporation, % California 63 -
Test 331
Demulsibility, 35 ml 0.8% sodium dioctyl AASHTO T59 40
sulfosuccionate[sl]
Tests on residue from evaporation test:
Torsional recovery, measure entire arc of California 40 -
recovery, at 25 °C, % Test 332
Penetration (0.01 mm) at 25 °C AASHTO T49 70 150

Note:  After standing undisturbed for 24 hours, the surface must be a smooth
homogeneous color throughout and show no white, milky colored substance.

Asphalt Binder
Asphalt binder mixed with aggregate for HMA-O must be PG 64-28 PM.
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Aggregate

Aggregate for HMA must comply with the 3/8-inch HMA-O grading.
Before the addition of asphalt binder and lime treatment, aggregate must comply with:

Aggregate Quality
Quality Characteristic Test Method Requirement
Percent of crushed particles CT 205
Coarse aggregate (% min.)
Two fractured faces 90

Fine aggregate (% min)
(Passing No. 4 sieve and retained on No. 8 sieve.)

One fractured face 90